

Attachment D

Nut Tree Airport 2012 Master Plan Update Schedule

| | |
|---|---|
| Community Workshops | May 2010 Aug 2010 Dec 2010 Oct 5, 2011 Feb 2012 |
| Airport Advisory Committee Meetings | Aug 25, 2011 Oct 20, 2011 Nov 16, 2011 Dec 14, 2011 |
| Local Group Meetings <ul style="list-style-type: none"> - SPA Meetings - Nut Tree Planning Group (City/County) - EAA Meetings - Browns Valley and Other Residents - Genentech - Oates Development - Nut Tree Development | Sep, 2011 Sep 1, Oct 4, 2011 Aug 12, Sep 9, Oct 14 2011 Sep 20, Oct 18, 2011 Sep 22, 2011 Jan 12, 2012 Mar, 2012 Feb, 2012 |
| General Plan and ALUCP meetings with City of Vacaville | Aug 16, 2011 Nov 1, 2011 Dec 9, 2011 Jan 31, 2012 |
| Preferred Alternative Plan completion | Nov 16, 2011 |
| Airport Layout Plan completion | Dec 14, 2011 |
| ALUC | Nov 10, 2011 Feb 9, 2012 Fall 2012 |
| 2012 Master Plan document and plan sets | Mar 1, 2011 |
| Board of Supervisors – Preferred Alternative | Apr 3, 2012 |
| Initiate CEQA RFP Process | Apr 4, 2012 |
| Environmental Review | Summer/Fall 2012 |
| Community Meetings | Summer/Fall 2012 |
| Nut Tree Airport Advisory Committee | Summer/Fall 2012 |
| ALUC | Fall 2012 |
| Board of Supervisors - CEQA and Master Plan Action | Dec 2012 |