
Attachment B

Project Funding Source(s) - Budget Unit 1799

FY 2014-15, Capital Renewal Reserve Fund 486,503$                

FY 2014-15, Accumulated Capital Outlay Fund 486,503$                

FY 2018-19, Capital Renewal Reserve Fund 900,000$                

FY 2018-19, Accumulated Capital Outlay Fund 550,000$                

Total Project Funding 2,423,006$             

Project Budget (Phase 1)

Construction Cost 489,515$                

Project Management 60,000$                  

Engineering and Design Fees 45,100$                  

Permits / Inspections 5,000$                    

Contingencies 73,427$                  

Total Project Budget (Phase 1) 673,042$                

Remaining Funds Available 1,749,964$             
(Remaining funds will be used for subsequent phases of project)

Law & Justice Center Hot Water Pipe Replacement Project
500 Union Avenue, Fairfield

Project Cost Summary
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