

**FIRST AMENDMENT TO STANDARD CONTRACT  
BETWEEN COUNTY OF SOLANO AND BUREAU VERITAS**

This First Amendment ("First Amendment") is made on March 27, 2012, between the COUNTY OF SOLANO, a political subdivision of the State of California (hereinafter "County") and Bureau Veritas (hereinafter "Contractor").

1. Recitals

A. The parties entered into a contract dated May 10, 2011, ("the Contract"), in which the Contractor agreed to provide professional plan review and inspection services pertaining to the Shiloh Wind Turbine Project on a not-to-exceed basis.

B. The County needs to amend the Contract for additional work as a result of: the installation of an additional (50) wind turbine generators and an aggressive construction schedule.

C. This First Amendment represents an increase in the contract amount of \$97,084 for a new total of \$557,084.

D. The parties agree to amend the Contract as set forth below.

2. Agreement

A. Term of Contract

Section 2 is deleted in its entirety and replace with: The term of this contract is: May 6, 2011 to March 31, 2013.

B. Amount of Contract

Section 3 is deleted in its entirety and replaced with: Maximum amount of this contract is \$557,084.

C. Scope of Work


Exhibit A is amended to add the Scope of Work attached to and incorporated by this reference as Exhibit A-2 (two pages).


3. Effectiveness of Contract

Except as set forth in this First Amendment, all other terms and conditions specified in the Contract remain in full force and effect.


COUNTY OF SOLANO, a Political  
Subdivision of the State of California

Bureau Veritas

By   
Birgitta E. Corsello  
County Administrator

By   
Kevin Wedman, CEO  
National Vice President

APPROVED AS TO FORM

By   
County Counsel



## Section I: Scope of Work

Solano County – Shiloh IV | Building Inspection & Online Plan Review Management System

### Scope of Work

As requested by the County of Solano, Bureau Veritas will provide Field Inspection Services and an online plan review management system, BVnet, for Shiloh IV Wind Project.

#### Online Plan Review Management System

##### BVnet Services Provided:

- Host and support Shiloh IV Wind Project on our secure website, BVnet
- Maintain documentation on site which is accessible 24 hours a day, 7 days a week
- Train all users on established electronic submittal process
- Oversee uploads and placements of documents on the site
- Verify, secure and lock all uploaded files
- Provide necessary website maintenance and support as required
- Provide completed project files on DVD to Solano County within 90 days of project closeout

#### Field Inspection


In accordance with the Request for Qualifications and Quote for this project we will provide a Building Inspector to assist the Solano County Senior Building Inspector for a 60 day period working nine hour days, six days a week. Bureau Veritas' Building Inspector will work under the supervision of the Solano County Senior Building Inspector.

Our field inspection will provide a high level of coordination specifically suited to gain compliance with all applicable codes required by the County of Solano. Our inspectors are certified and have extensive experience in the construction trades as well as wind and other energy projects.

##### Inspection Services Provided:

- ICC certified inspectors, as required, to inspect project during construction for compliance with approved plans and codes
- Inspect site grading and erosion control (SWPPP) measures
- Maintain inspection records and provide copies to County
- Document and track all correction notices
- Coordinate and verify through observation all special inspections as designated by the engineer
- Schedule inspections as needed to meet construction schedule, including off-hour and weekend inspections as required
- Verify special inspection requirements are met (high-strength concrete, high-strength bolting, welding, etc.)
- Inspect installation of foundation systems to verify conformance to the approved plans
- Confirm code conformance of materials, pre-fabricated structures and equipment both USA and overseas (The project owner shall provide documentation to the contract inspector from an approved agency that all prefabricated structures, assemblies, and equipment meet the minimum code standards. The expense of this third party shall be borne by the project owner and shall be a separate contract between the third party approval firm and them.)
- Inspect installation of electrical systems
- Verify proper anchorage tower to foundation and turbine units to tower structure
- Inspect installation of tower and turbine systems to verify conformance to the approved plans





Solano County – Shiloh IV | Building Inspection & Online Plan Review Management System

#### **Other Agency Coordination**

Bureau Veritas also recognizes the need to interface with some other agencies during the plan review process, such as Fire/Emergency Services, County Health Department, OSHA, AQMD, Water Resources, Water Districts, Environmental Oversight agencies, Air Quality Management Agencies, and other governmental entities.

